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CONFIDENTIAL

24 October 1967
Ref: LJC 903-1674

Post Office Box 8043
Southwest Station
Washington, D.C. 20024 ..

25X1A Attention: |
Contracting Officer
25X1A Subject: | |

Dear Sir:

In accordance with the tei'ms of the contract, we are transmitting

herewith two (2) copies of Progress Report No. 14, Phase II, which covers
the period 4 September 1967, through 1 October 1967.

Very truly yours,

25X1A

Contracts

ce DECLASS REVIEW by NIMA/DOD
encls. (2)

3cc: Progress Report No. 14, Phase II, to:

25X1A |
() ice Box

Southwest Station :
Washington, D.C. 20024

"This Document contains information

affecting the National Defense of

the United States within the meaning

of the Espionage Laws. Title 18, T

U.S.C., Sections 793 tsnd 794, the Excwmn ﬂm“ mmm“c
transmission or revelation of which

| ' : R 5200.10
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persen is prohibited, by la¥sFor Release 200 15 04747A00150004004 008
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25X1A

PROGRESS REPORT NO, 14
PHASE 1I

Report Period 9/4/67 - 10/1/67

MULTI-PURPOSE DATA BLOCK READER

25X1A
Submitted by:

Program Manager
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A. CURRENT STATUS

A defective encoder caused failure of Unit No. 1., Because no spare

part was available, the encoder was removed from Unit No. 2 and used

on Unit No. 1. The defective encoder will be returned to the manufacturer
for repair and upon return, will be utilized as a spare part.

A new encoder has been ordered to replace the one removed for use on
Unit No. 1. This part is expected to be delivered in the week ending
November 5, 1967. When received, the encoder will be tested and
installed., Unit No. 2 will then be rechecked and shipped to the Customer.

B, PROJECTED WORK FOR NEXT PERIOD

Work has started on the Maintenance and Engineering Manuals and these
"manuals are expected to be completed by December 4, 1967,

25X1A
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